
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

CNQ225 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:Yes

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

09/10/2016

%

$0.00

74.0

74.0

74.0

100.00

%Percent Complete($):

%Percent Behind:

WILLIAMSON

6.93

Date Notice to Proceed: 08/19/2016

10/31/2016

08/19/2016

$418,100.50

$415,329.00

$393,089.99 $8,962.83$384,127.16

$-1,091.50

$0.00Test Report Payment Adjustments:

$391,998.49 $383,035.66 8,962.83

$393,089.99 $8,962.83$384,127.16

$0.00 $0.00

$0.00 $0.00

$-1,091.50 $0.00

The resurfacing on S.R. 246 from Mile End Road (L.M. 9.67)

93.07

20161130

Project(s): 94029-3211-94, 94029-8211-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-246(4)4.20 50500.0094029-3211-94 50S.R. 246 - FROM MILE END ROAD (L.M. 9.67) TO FORREST STREET
STP/HSIP-246(4)95.80 5050008,962.8394029-8211-14 50The resurfacing on S.R. 246 from Mile End Road (L.M. 9.67) t

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94029-3211-94 0100 9010 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

94029-8211-14 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

94029-3211-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

94029-8211-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

5,551.835,551.830

5,551.835,551.830
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94029-3211-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

94029-8211-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

94029-8211-14 0100 9500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $57.00

0.000

219.870

$0.00

$12,532.59

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

94029-8211-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $57.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

94029-8211-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-145.91-145.910

0.000.000

94029-8211-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94029-8211-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

94029-8211-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $600.00

0.000

16.640

$0.00

$9,984.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

94029-8211-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

94029-8211-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

94029-8211-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,652.000 $69.00

0.000

3,713.780

$0.00

$256,250.82

411-03.12 ACS MIX(PG64-22) THIN LIFT D
ASPHALT

94029-8211-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-2,464.61-2,464.610

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

842.41 1,041.421,041.42 0.000.0094029-8211-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,458.000 $14.00

0.000

1,041.420

$0.00

$14,579.88

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

94029-8211-14 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $410.00

0.000

0.000

$0.00

$0.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

94029-8211-14 0100 9501 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.65

0.000

165.000

$0.00

$2,582.25

701-01.01 CONCRETE SIDEWALK (4 ")

94029-3211-94 0100 0010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

356.000 $26.50

0.000

187.000

$0.00

$4,955.50

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

94029-8211-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.100

1.000

$1,500.00

$15,000.00

712-01 TRAFFIC CONTROL

94029-8211-14 0100 9502 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,050.00

0.000

1.000

$0.00

$1,050.00

712-01.01 ADDITIONAL TRAFFIC CONTROL

94029-8211-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94029-8211-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

94029-8211-14 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

904.000 $9.25

0.000

1,022.000

$0.00

$9,453.50

712-06 SIGNS (CONSTRUCTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00900100

-1,091.50-118.000

0.000.000

94029-8211-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

1,911.000

3,089.630

$1,911.00

$3,089.63

712-08.01 UNIFORMED POLICE OFFICER

94029-3211-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

292.000 $25.50

0.000

277.000

$0.00

$7,063.50

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

94029-3211-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $25.50

0.000

18.000

$0.00

$459.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

94029-8211-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $15.25

0.000

152.000

$0.00

$2,318.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94029-8211-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $31.00

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

94029-8211-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $1.55

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

94029-8211-14 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.700 $875.00

0.000

11.342

$0.00

$9,924.25

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

94029-8211-14 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.700 $1,950.00

0.000

13.285

$0.00

$25,905.75

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

94029-8211-14 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

717-01 MOBILIZATION

94029-8211-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,720.000 $2.95

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

94029-8211-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,820.000 $0.60

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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